
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/01/2020

ESTIMATE SUMMARY 14:40:53

CONTID: C22044-ALT     ESTIMATE NO: 0010 PROG 2005

PCN: 22044-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 CR 5 NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA0131-070 PCCP ALT          

SH 13 CR 5 NORTH AND SOUTH (PCCP Alternate)

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,920,445.66 PARTICIPATING $ $ 10,565.90

AWARD PROJECT AMT: 16,872,998.84 NON-PARTICIPATING 81,932.37

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-8,246.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,774.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.34

FIXED COMPLETION DATE

FIXED COMPLETION DATE

22.24%

13,934,129.56

92,498.27

84,251.63

81,476.68

$

$

$

$

82,795.40

3,903,520.70

3,986,316.10

926,790.44

4,913,106.54

-109,174.32

0.00

4,803,932.22

0.00

AMOUNT DUE 4,803,932.22 81,476.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 81,476.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

330.0 TIME ALLOW: 11/23/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2019

06/05/2019

04/29/2020

03/28/2019

04/17/2019

05/30/2019

06/05/2019
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.000

201-00000  
 

13,442.500.950

0.00

1.000

L S 

14,150.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

10,040.002.000

0.00

3.000

EACH

5,020.00000

0015 *Removal of Pipe 21.000

4.000

202-00033  
 

82,750.0025.000

13,240.00

33.000

EACH

3,310.00000

0020 *Removal of Delineator 135.000

0.000

202-00090  
 

816.75135.000

0.00

250.000

EACH

6.05000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,200.000

SY  

7.30000

0030 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

44,170.000

SF  

0.85000

0035 *Removal of Ground Sign 13.000

1.000

202-00810  
 

1,272.6014.000

90.90

40.000

EACH

90.90000

0040 *Removal of Fence 50,842.000

0.000

202-01000  
 

43,215.7050,842.000

0.00

54,500.000

LF  

0.85000

0045 *Removal of Gate 48.000

0.000

202-01035  
 

5,808.0048.000

0.00

48.000

EACH

121.00000

0050 Removal of Guardrail Type 3 974.000

52.000

202-01130  
 

5,540.401,026.000

280.80

1,911.000

LF  

5.40000

0055 Removal of End Anchorage 2.000

0.000

202-01300  
 

862.002.000

0.00

7.000

EACH

431.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

1.000

EACH

606.00000

0065 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

740.000

LF  

8.55000

0070 Unsuitable Material 87.500

21.300

203-00050  
 

772.48108.800

151.23

12,000.000

CY  

7.10000

0075 *Embankment Material (Complete In Place) 217,000.000

0.000

203-00060  
 

1,226,050.00217,000.000

0.00

249,161.000

CY  

5.65000

0080 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

180.000

HOUR

100.00000

0085 Blading 6.000

0.000

203-01500  
 

1,290.006.000

0.00

160.000

HOUR

215.00000

0090 Backhoe 20.500

0.000

203-01510  
 

2,521.5020.500

0.00

180.000

HOUR

123.00000

0095 Dozing 10.250

0.000

203-01550  
 

2,009.0010.250

0.00

160.000

HOUR

196.00000

0100 Combination Loader 27.000

0.000

203-01594  
 

4,428.0027.000

0.00

180.000

HOUR

164.00000

0105 Potholing 19.000

0.000

203-01597  
 

4,978.0019.000

0.00

19.000

HOUR

262.00000

0110 Topsoil 2,585.000

0.000

207-00205  
 

9,306.002,585.000

0.00

34,149.000

CY  

3.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 32,500.000

0.000

207-00210  
 

134,875.0032,500.000

0.00

34,149.000

CY  

4.15000

0120 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

758.000

CY  

7.55000

0125 Stockpile Wetland Topsoil 746.000

0.000

207-00310  
 

5,222.00746.000

0.00

746.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 3,529.000

160.000

208-00002  
 

17,522.753,689.000

760.00

21,960.000

LF  

4.75000

0135 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

1,820.00000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,360.002.000

0.00

4.000

EACH

2,180.00000

0145 Removal and Disposal of Sediment (Labor) 30.000

0.000

208-00103  
 

1,455.0030.000

0.00

320.000

HOUR

48.50000

0150 Removal and Disposal of Sediment (Equipment) 24.000

0.000

208-00105  
 

1,454.4024.000

0.00

50.000

HOUR

60.60000

0155 Sweeping (Sediment Removal) 127.500

31.500

208-00106  
 

28,938.00159.000

5,733.00

350.000

HOUR

182.00000

0160 Removal of Trash 10.000

0.000

208-00107  
 

2,030.0010.000

0.00

60.000

HOUR

203.00000

0165 Erosion Control Management 102.500

15.000

208-00207  
 

21,385.00117.500

2,730.00

300.000

DAY 

182.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

30,000.000

GAL 

1.50000

0175 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

12.000

EACH

424.00000

0180 *Reset Ground Sign 11.000

0.000

210-00810  
 

3,003.0011.000

0.00

20.000

EACH

273.00000

0185 *Seeding (Native) 2.100

0.000

212-00006  
 

661.502.100

0.00

64.000

ACRE

315.00000

0190 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.470

ACRE

3,120.00000

0195 *Soil Conditioning 2.100

0.000

212-00032  
 

2,772.002.100

0.00

64.000

ACRE

1,320.00000

0200 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

48.000

ACRE

746.00000

0205 *Spray-on Mulch Blanket 2.100

0.000

213-00013  
 

6,489.002.100

0.00

6.000

LB  

3,090.00000

0210 *Mulch Tackifier 428.000

0.000

213-00061  
 

1,112.80428.000

0.00

9,628.000

LB  

2.60000

0215 *Bonded Fiber Matrix 34.500

0.000

213-00150  
 

100,395.0034.500

0.00

80.000

ACRE

2,910.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

80,136.000

SY  

2.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

5,795.000

SY  

5.60000

0230 *Wildlife Biologist 10.000

1.000

240-00001  
 

16,720.0011.000

1,520.00

15.000

DAY 

1,520.00000

0235 *Removal of Nests 7.000

0.000

240-00010  
 

1,190.007.000

0.00

10.000

HOUR

170.00000

0240 Aggregate Base Course (Class 1) 113.430

0.000

304-01000  
 

2,024.73113.430

0.00

23,453.000

TON 

17.85000

0240 MATERIAL ALLOWANCE Aggr, ABC CL 1 2,794.000

0.000

35,651.442,794.000

0.00TON 

12.76000

0245 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

62,018.000

TON 

21.65000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 24,762.000

0.000

315,963.1224,762.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 20,085.000

0.000

256,284.6020,085.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 8,336.000

0.000

106,367.368,336.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 7,835.000

0.000

99,974.607,835.000

0.00TON 

12.76000

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

65,097.000

SY  

2.75000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

7,615.000

310-00610  
 

21,322.007,615.000

21,322.00

16,275.000

SY  

2.80000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 787.550

0.000

403-00720  
 

151,997.15787.550

0.00

800.360

TON 

193.00000

0265 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(3 Inches) 0.000

0.000

403-34723  
 

0.000.000

0.00

3,753.000

SY  

22.10000

0270 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(4.5 
Inches) 

0.000

0.000

403-34725  
 

0.000.000

0.00

1,504.000

SY  

31.70000

0275 *Hot Mix Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 0.000

0.000

403-34733  
 

0.000.000

0.00

10,292.000

SY  

14.40000

0280 *HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

2,241.000

LF  

4.05000

0285 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

735.000

GAL 

7.25000

0290 Concrete Pavement (9 Inch) 0.000

0.000

412-00900  
 

0.000.000

0.00

142,064.000

SY  

48.86000

0295 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

49,249.000

LF  

3.45000

0300 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

34,000.000

SY  

1.50000

0305 Riprap (12 Inch) 127.500

5.900

506-00212  
 

15,341.00133.400

678.50

600.000

CY  

115.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE 12 Inch Riprap 280.000

-5.900

21,171.48274.100

-455.72CY  

77.24000

0310 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

68,000.000

SY  

2.85000

0315 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,970.00000

0320 *Concrete Class B 50.000

0.000

601-01000  
 

48,150.0050.000

0.00

295.000

CY  

963.00000

0325 *Reinforcing Steel 4,659.000

0.000

602-00000  
 

6,988.504,659.000

0.00

20,000.000

LB  

1.50000

0330 *8x8 Foot Concrete Box Culvert (Precast) 297.000

0.000

603-70808  
 

392,040.00297.000

0.00

297.000

LF  

1,320.00000

0335 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

5,230.00000

0340 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,911.000

LF  

39.30000

0345 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

685.000

LF  

76.60000

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

3,900.00000

0355 *End Post 36.000

0.000

607-00005  
 

9,396.0036.000

0.00

50.000

EACH

261.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Corner and Line Brace Post 14.000

0.000

607-00010  
 

4,158.0014.000

0.00

54.000

EACH

297.00000

0365 *End Post (Special) 44.000

0.000

607-00015  
 

15,488.0044.000

0.00

120.000

EACH

352.00000

0370 *Corner and Line Brace Post (Special) 136.000

0.000

607-00020  
 

16,456.00136.000

0.00

180.000

EACH

121.00000

0375 *Fence Barbed Wire With Treated Wooden Posts (Special) 32,264.000

0.000

607-01110  
 

183,904.8032,264.000

0.00

34,973.000

LF  

5.70000

0375 MATERIAL ALLOWANCE 4,046.000

0.000

6,069.004,046.000

0.00LF  

1.50000

0380 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

11,361.000

0.000

607-11310  
 

69,870.1511,361.000

0.00

16,778.000

LF  

6.15000

0380 MATERIAL ALLOWANCE 5,417.000

0.000

8,125.505,417.000

0.00LF  

1.50000

0385 *Fence (Plastic) 150.000

0.000

607-11525  
 

180.00150.000

0.00

500.000

LF  

1.20000

0390 *Fence (Special) 448.000

0.000

607-11530  
 

14,112.00448.000

0.00

500.000

LF  

31.50000

0395 *16 Foot Gate 3.000

0.000

607-60116  
 

726.003.000

0.00

10.000

EACH

242.00000

0400 *16 Foot Gate (Special) 8.000

0.000

607-60117  
 

1,936.008.000

0.00

14.000

EACH

242.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *20 Foot Gate 1.000

0.000

607-60120  
 

364.001.000

0.00

3.000

EACH

364.00000

0410 *20 Foot Gate (Special) 4.000

0.000

607-60121  
 

2,668.004.000

0.00

8.000

EACH

667.00000

0415 16 Foot Cattle Guard 0.000

0.000

611-00016  
 

0.000.000

0.00

1.000

EACH

3,030.00000

0420 *Delineator (Type I) 83.000

0.000

612-00001  
 

2,216.1083.000

0.00

150.000

EACH

26.70000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

16.000

EACH

29.10000

0430 *Delineator (Type III) 15.000

0.000

612-00003  
 

472.5015.000

0.00

113.000

EACH

31.50000

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

66.130

SF  

24.20000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

59.000

SF  

30.30000

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

155.500

SF  

36.40000

0450 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

91.500

LF  

40.00000

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

443.500

LF  

30.30000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

36,575.000

LF  

0.30000

0465 18 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30019  
 

0.000.000

0.00

274.000

LF  

87.20000

0465 MATERIAL ALLOWANCE Pipe, Drainage 274.000

0.000

10,316.10274.000

0.00LF  

37.65000

0470 24 Inch Drainage Pipe (Class 10) (Complete In Place) 1,404.000

244.000

624-30025  
 

154,747.201,648.000

22,911.60

1,787.000

LF  

93.90000

0470 MATERIAL ALLOWANCE Pipe, Drainage 383.000

-244.000

4,438.27139.000

-7,790.92LF  

31.93000

0475 30 Inch Drainage Pipe (Class 10) (Complete In Place) 159.000

0.000

624-30031  
 

18,444.00159.000

0.00

159.000

LF  

116.00000

0480 36 Inch Drainage Pipe (Class 10) (Complete In Place) 344.000

0.000

624-30037  
 

46,096.00344.000

0.00

344.000

LF  

134.00000

0485 48 Inch Drainage Pipe (Class 10) (Complete In Place) 200.000

0.000

624-30049  
 

36,800.00200.000

0.00

306.000

LF  

184.00000

0485 MATERIAL ALLOWANCE Pipe, Drainage 106.000

0.000

8,266.94106.000

0.00LF  

77.99000

0490 60 Inch Drainage Pipe (Class 10) (Complete In Place) 321.000

0.000

624-30061  
 

80,892.00321.000

0.00

408.000

LF  

252.00000

0490 MATERIAL ALLOWANCE Pipe, Drainage 87.000

0.000

6,916.5087.000

0.00LF  

79.50000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 24 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

337.000

0.000

624-50025  
 

60,997.00337.000

0.00

554.000

LF  

181.00000

0495 MATERIAL ALLOWANCE Pipe, Drainage 217.000

0.000

22,891.33217.000

0.00LF  

105.49000

0500 48 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

0.000

0.000

624-50049  
 

0.000.000

0.00

116.000

LF  

366.00000

0500 MATERIAL ALLOWANCE Pipe, Drainage 116.000

0.000

24,354.20116.000

0.00LF  

209.95000

0505 *Construction Surveying 0.400

0.000

625-00000  
 

49,960.000.400

0.00

1.000

L S 

124,900.00000

0510 *Mobilization 0.500

0.000

626-00000  
 

347,172.000.500

0.00

1.000

L S 

694,344.00000

0515 *Public Information Services (Tier III) 0.415

0.083

626-01103  
 

3,705.120.498

617.52

1.000

L S 

7,440.00000

0520 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

522.000

GAL 

106.00000

0525 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

951.000

GAL 

48.70000

0530 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

646.000

SF  

25.20000

0535 *Flagging 3,590.000

27.000

630-00000  
 

113,935.503,617.000

850.50

8,000.000

HOUR

31.50000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Pilot Car Operation 242.000

0.000

630-00001  
 

17,593.40242.000

0.00

3,200.000

HOUR

72.70000

0545 *Traffic Control Inspection 47.000

10.000

630-00007  
 

24,168.0057.000

4,240.00

129.000

DAY 

424.00000

0550 *Traffic Control Management 113.000

6.000

630-00012  
 

140,420.00119.000

7,080.00

286.000

DAY 

1,180.00000

0555 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

1,450.00000

0560 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

424.00000

0565 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

727.0010.000

0.00

47.000

EACH

72.70000

0570 *Construction Traffic Sign (Panel Size B) 17.500

0.000

630-80342  
 

1,379.0017.500

0.00

92.000

EACH

78.80000

0575 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

339.604.000

0.00

8.000

EACH

84.90000

0580 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

1,161.6048.000

0.00

96.000

SF  

24.20000

0585 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,270.001.500

0.00

3.000

EACH

8,180.00000

0590 *Drum Channelizing Device 150.000

0.000

630-80360  
 

2,730.00150.000

0.00

300.000

EACH

18.20000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *Drum Channelizing Device (With Light) (Flashing) 15.000

0.000

630-80363  
 

273.0015.000

0.00

30.000

EACH

18.20000

0600 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

273.0015.000

0.00

30.000

EACH

18.20000

0605 *Portable Traffic Speed Monitor 97.000

0.000

630-80368  
 

1,765.4097.000

0.00

630.000

DAY 

18.20000

0610 Concrete Barrier (Temporary) 225.000

0.000

630-80370  
 

13,185.00225.000

0.00

1,000.000

LF  

58.60000

0615 *Traffic Cone 105.000

0.000

630-80380  
 

635.25105.000

0.00

210.000

EACH

6.05000

0620 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

5,460.001.000

0.00

4.000

EACH

5,460.00000

0625 *Mobile Attenuator 0.500

0.000

630-85020  
 

7,275.000.500

0.00

2.000

EACH

14,550.00000

0630 *Traffic Signal (Temporary) 0.250

0.000

630-86801  
 

7,875.000.250

0.00

1.000

L S 

31,500.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 1,057.600

-273.680

700-70016  
 

783.92783.920

-273.68

100,000.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 05/01/2020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:40:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0655 F/A Project First Program 1,500.000

0.000

700-70034  
 

1,500.001,500.000

0.00

7,000.000

F A 

1.00000

0660 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0690 French Drain / CO No. 2 MCR LI No. 1 551.000

0.000

605-82200  
 

26,938.39551.000

0.00

551.000

LF  

48.89000

0695 Added Item (Dollar)/ Overweight Load Price Reduction -480.000

0.000

900-00006  
 

-480.00-480.000

0.00

0.000

DOL 

1.00000

CAT 4,830,311.1373,685.7317,773,745.66CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 *Field Office (Class 2) 0.415

0.083

620-00002  
 

31,996.500.498

5,332.75

1.000

EACH

64,250.00000

0680 *Field Laboratory (Class 2) 0.415

0.083

620-00012  
 

31,398.900.498

5,233.15

1.000

EACH

63,050.00000

0685 *Sanitary Facility 2.000

0.000

620-00020  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

CAT 82,795.4010,565.90146,700.00CURRENT AMT0400 $ $ $

$ 4,913,106.5384,251.63$17,920,445.66$CURRENT AMTPROJECT TOTAL


